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Appendix C. Procurement/Contract Risk Management

Procurement risks should be considered during acquisition formulation and
implementation activities that include strategy development, development of
requirements and solicitation instructions, evaluation of proposals, source selections,
surveillance planning, and postaward contract monitoring. The various members of the
acquisition team ensure that acquisition-related risks are identified and reassessed
during each stage of the acquisition life cycle.

The Federal Acquisition Regulation (FAR) Parts 7 and 15 and NASA FAR Supplement
Parts 1807 and 1815 provide requirements for acquisition/contract risk management.
The good practices provided below complement these requirements.

C.1 Acquisition Strategy Development

a. For each acquisition, the organizational unit manager should ensure that risks are
identified and analyzed in relation to the performance requirements of the acquisition, as
part of the acquisition planning process.

b. For each acquisition, the organizational unit manager should ensure that the project
technical team is supported by personnel that have demonstrated expertise in the
identification and analysis of various risk types.

Note: The risk types should include those associated with safety, technical, cost,
schedule, institutional/mission support, information technology, export control,
security, and other applicable areas.

c. For each acquisition, the organizational unit manager should ensure that the project
technical team provides a thorough discussion of the identified and analyzed risks for
inclusion in written acquisition plans and/or Procurement Strategy Meeting documents.
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d. For each acquisition, contracting officers should ensure that the identified and
analyzed risks are documented in written acquisition plans and/or Procurement Strategy
Meeting documents.

C.2 Requirements Development

a. The organizational unit manager should ensure that the project technical team
addresses the risks identified in paragraph C.1.a, above, in the solicitation requirements.

b. The organizational unit manager should ensure that the project technical team
prepares a preliminary surveillance plan (referred to as a Quality Assurance Surveillance
Plan (QASP)) for tracking risks.

Note: The preliminary QASP, which the project office prepares in conjunction with
the statement of work, reflects the Government's surveillance approach relative to
the perceived risks. The preliminary QASP is written at a general rather than specific
level because the risks will not be completely identified at that time.

C.3 Solicitation

a. The organizational unit manager should ensure that the project technical team
develops, and provides to the Contracting Officer, solicitation instructions for offerors to
identify and describe risks and submit plans to address those risks and risks identified by
the Government.

b. The organizational unit manager should ensure that solicitation instructions require
the offeror to describe the interface between their risk management process and the
organizational unit’s risk management process.

c. The proposal evaluation team should develop, and include in the solicitation, criteria
to evaluate the effectiveness of the offeror’s risk management process (see NASA FAR
Supplement 1815.305) based on the acquisition plan and solicitation.

C.4 Source Selection

a. As part of the evaluation of proposals, and consistent with the solicitation evaluation
criteria, the proposal evaluation team should evaluate risk information associated with
the proposal and present the evaluation results to the Source Selection official(s) to
risk-inform the source selection decision.

C.5 Post-Selection Surveillance and Contract Monitoring

a. Organizational unit managers should periodically review the surveillance plan to
ensure currency related to risks.

Note: This final QASP should not be included in the contract but should be
periodically reviewed to ensure its currency.

b. Organizational unit managers should ensure that acquisition-related risks are
continuously managed using the CRM process.

| TOC | Preface | Chapter1 | Chapter2 | Chapter3 | AppendixA |
AppendixB | AppendixC | ALL |

NPR 8000.4A - AppendixC Verify Current version before use at:

http://nodis3.gsfc.nasa.gov/ Page 2 of 3


http://nodis3.gsfc.nasa.gov/displayDir.cfm?Internal_ID=N_PR_8000_004A_&page_name=main
http://nodis3.gsfc.nasa.gov/displayDir.cfm?Internal_ID=N_PR_8000_004A_&page_name=Preface
http://nodis3.gsfc.nasa.gov/displayDir.cfm?Internal_ID=N_PR_8000_004A_&page_name=Chapter1
http://nodis3.gsfc.nasa.gov/displayDir.cfm?Internal_ID=N_PR_8000_004A_&page_name=Chapter2
http://nodis3.gsfc.nasa.gov/displayDir.cfm?Internal_ID=N_PR_8000_004A_&page_name=Chapter3
http://nodis3.gsfc.nasa.gov/displayDir.cfm?Internal_ID=N_PR_8000_004A_&page_name=AppendixA
http://nodis3.gsfc.nasa.gov/displayDir.cfm?Internal_ID=N_PR_8000_004A_&page_name=AppendixB
http://nodis3.gsfc.nasa.gov/displayDir.cfm?Internal_ID=N_PR_8000_004A_&page_name=AppendixC
http://nodis3.gsfc.nasa.gov/displayAll.cfm?Internal_ID=N_PR_8000_004A_&page_name=ALL
http://nodis3.gsfc.nasa.gov/
http://nodis3.gsfc.nasa.gov/

- Verify Current version before use at:
NPR 8000.4A - AppendixC http://nodis3.gsfc.nasa.gov/

Page 3 of 3

| NODIS Library | Program Management(8000s) | Search |

DISTRIBUTION:
NODIS

This Document Is Uncontrolled When Printed.
Check the NASA Online Directives Information System (NODIS) Library
to Verify that this is the correct version before use: http://nodis3.gsfc.nasa.gov

NPR 8000.4A - AppendixC Verify Current version before use at:

http://nodis3.gsfc.nasa.gov/ Page 3 of 3


http://nodis3.gsfc.nasa.gov/main_lib.html
http://nodis3.gsfc.nasa.gov/lib_docs.cfm?range=8___
http://nodis3.gsfc.nasa.gov/adv_search.cfm
http://nodis3.gsfc.nasa.gov
http://nodis3.gsfc.nasa.gov/
http://nodis3.gsfc.nasa.gov/

